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RA Implementation Update RA Implementation Update 

Soil Cover
• Installed ~16,800 tons of 2-foot soil cover (100% complete)
• Installed CTRM and erosion control fabric over all slopes 

(100% complete)(100% complete)
• Hydroseeded and hydromulched 3.5 acres of cover (100% 

complete)
Installed irrigation system for vegetation establishment• Installed irrigation system for vegetation establishment 
(100% complete)
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RA Implementation Update RA Implementation Update 

Grading for Asphalt CoverGrading for Asphalt Cover
• Relocated all soil, sediment, and debris piles outside Parcel B to 

allow for site grading 
E t bli h d t l i t it t id di• Established survey control points across site to guide grading 
activities

• Began site grading using GPS-guided motorized graders (35% 
complete)

Hunters Point Naval Shipyard BCT Meeting – May 29, 2013 4



RA Implementation Update RA Implementation Update 

SVE at Building 123
C d t d T i d ti t t bli h th d l f SVVE• Conducted Triad meeting to establish methodology for SVVE 
system operation and monitoring

• Received concurrence on approach from the BCT
• Completed SVE system commissioning, including:

– Testing of all mechanical and electrical components
– Leak testing of all conveyance systems
– Startup testing

• Navy ROICC and CSO oversaw all commissioning tests and 
approved system startuppp y p

• System operations plan, including commissioning test results, 
will be submitted to the BCT within the next two weeks and 
system operation will commence
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RA Implementation Update RA Implementation Update 
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Remedial Action Tasks

Shoreline Revetment Polylactate Injection at 
IR-10

Building Foundation 
Repairs

Soil Cover SVE at Building 123 Asphalt Cover



RA Schedule UpdateRA Schedule Update

Construction Schedule
• Mobilization and Site Preparation: Nov 5, 2012 – Nov 12, 2012
• Revetment Construction: Nov 12, 2012 – Jan 17, 2013
• Polylactate Injection: Feb 22, 2013 – Mar 3, 2013

F d ti I ti d R i J 17 2013 M 5 2013• Foundation Inspections and Repairs: Jan 17, 2013 – May 5, 2013
• SVE System Setup and Operation: Mar 4, 2013 – TBD
• Soil Cover Installation: Feb 22, 2013 – Jun 4, 2013
• Grading: May 6 2013 – July 3 13Grading: May 6, 2013 July 3, 13
• Asphalt Cover Installation: Jun 17, 2013 – Sep 10, 2013
• Fence and Settlement Monument Installation: Sep 11, 2013 – Sep 17, 2013
• Site Cleanup, Final Survey, and Demobilization: Sep 11, 2013 – Sep 17, 2013
• Revetment Construction at Combined Site: TBD
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RA PhotosRA Photos
Completed CTRM/Erosion Control Fabric Installation  Completed CTRM/Erosion Control Fabric Installation  
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RA PhotosRA Photos
Completed Installation of Irrigation SystemCompleted Installation of Irrigation System
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RA PhotosRA Photos
Completed Building Foundation RepairsCompleted Building Foundation Repairs
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RA PhotosRA Photos
Began Site Grading with GPSBegan Site Grading with GPS--Guided Motorized GradersGuided Motorized Graders
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RA PhotosRA Photos
Cutting New Drainage Swale Along Revetment CrestCutting New Drainage Swale Along Revetment Crest
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RA PhotosRA Photos
SVE System Commissioning Completed SVE System Commissioning Completed –– Ready for OperationReady for Operation
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